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Water Resources Reform and Development Act (WRRDA) of 2014 

Section 1002. Consolidation of Studies 

 

Report to Congress 

 

 This is the first annual report prepared to meet the requirements of Section 1002, item 

4(a), of the Water Resources Reform and Development Act (WRRDA) of 2014. This report 

provides the status of detailed project schedules for all active investigations as of 11 September 

2015.  

Background 

 Section 1002 of WRRDA 2014 amends Section 905 of the Water Resources 

Development Act (WRDA) 1986 to establish a single phase cost-shared study process by 

repealing the requirement for a reconnaissance study first at full Federal expense and requiring 

instead that a preliminary analysis of the federal interest, cost, benefits and environmental 

impacts be done following execution of the Feasibility Cost Sharing Agreement (FCSA). 

Additionally, Section 1002 requires certain reporting and notification of study schedules. This 

report responds to that reporting requirement.  

 Section 1002 established a requirement to notify Non-Federal interests of project 

schedules and milestones, and subsequent notification if a milestone is missed. Subsection 3 

directs the Secretary as follows. 

(3) NON-FEDERAL INTEREST NOTIFICATION.—Each District Engineer shall submit 

by certified mail the detailed project schedule under paragraph (2) to each relevant non-

Federal interest— 

  

(A) for projects that have received funding from the General Investigations 

Account of the Corps of Engineers in the period beginning on October 1, 2009, and 

ending on the date of enactment of this subsection, not later than 180 days after the 

establishment of milestones under paragraph (1); and 

 

(B) for projects for which a feasibility cost-sharing agreement is executed after 

the establishment of milestones under paragraph (1), not later than 90 days after the date 

on which the agreement is executed. 

 

 U.S. Army Corps of Engineers implementation guidance, dated 9 April 2015, set forth 

the following guidance for Districts to follow in order to provide this notification.  
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 For each active study funded in the Investigations appropriations, beginning on 1 October 

2009 until 10 June 2014, the District Engineer (DE) must provide the detailed project 

schedule to each non-federal sponsor via certified mail by 10 June 2015. 

 

 For each study initiated after 10 June 2014, the DE must provide the study milestone 

schedule to each non-federal sponsor via certified mail within ninety days of signing the 

FCSA.  

 

 If the DE fails to meet any of the scheduled milestone dates for studies listed above, the 

DE will submit a letter to the non-federal sponsor within 30 days of the missed milestone. 

The letter will include reasons why the DE failed to meet the milestone and a revised 

schedule reflecting amended dates for the remaining feasibility milestones. The revised 

milestone schedule will be made publicly available. 

 

 Subsection 4 of Section 1002 directs the Secretary to submit an annual report of all 

Investigations account studies and the detailed project schedules that were provided to Non-

Federal interests. The exact language is as follows. 

(4) CONGRESSIONAL AND PUBLIC NOTIFICATION.—Beginning in the first full fiscal 

year after the date of enactment of this subsection, the Secretary shall— 

 

(A) submit an annual report that lists all detailed project schedules under 

paragraph (2) and an explanation of any missed deadlines to the Committee on 

Environment and Public Works of the Senate and the Committee on Transportation and 

Infrastructure of the House of Representatives; and 

 

(B) make publicly available, including on the Internet, a copy of the annual report 

described in subparagraph (A) not later than 14 days after date on which a report is 

submitted to Congress. 

 

 

FY 2015 Milestone Notification 

 

 As of 11 September 2015, letters were sent to non-federal sponsors of 89 active 

feasibility studies. All USACE Divisions provided data on study milestones, explanations of 

missed milestones, and revised schedules, if applicable. The following subset of established 

feasibility study milestones marking significant decision points were used for establishing 

detailed project schedules and for notification and reporting purposes. 

1. Release of draft feasibility report for public comment and concurrent review 

2. District submits final feasibility report  

3. MSC final transmittal of final feasibility report 
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4. Civil Works Review Board (CWRB) 

5. Signed Chief’s Report  

Two tables are provided and capture this information. 

Table 1: Initial milestones of active studies provided to non-federal sponsors as of 11 September 

2015. Table 2: Initial and revised milestone of active studies provided to non-federal sponsors as 

of 11 September 2015. This includes studies with missed milestone and also includes 

explanations for the missed deadlines.  
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Table 1: Initial Milestones Provided to Sponsors Schedule Dates provided Sponsor 

 MSC   Study Name  

Release of 
draft 
Report  

District 
submits 
final 
feasibility 
report  

MSC 
transmittal 
of final 
report  CWRB  

Signed 
Chief's 
Report  

 LRD   Blanchard River Watershed Study  4/10/2015 9/8/2015 10/8/2015 12/8/2015 3/15/2016 

 LRD   Des Plaines River, IL (Phase II)  9/3/2013 2/10/2014 3/10/2014 5/20/2014 6/8/2015 

 LRD   Ecorse Creek, MI  11/10/2015 7/20/2016 10/11/2016 1/21/2017 4/12/2017 

 LRD   Mill Creek, Tennessee Feasibility Study  10/30/2014 2/3/2015 2/17/2015 5/28/2015 8/20/2015 

 LRD  
 Northern Kentucky Riverfront Commons Ecosystem 
Restoration  12/30/2015 6/29/2016 7/29/2016 8/15/2016 9/30/2016 

 LRD   Saginaw River Deepening, Saginaw , MI  9/18/2017 10/24/2017 12/7/2017 1/23/2018 5/8/2018 

 MVD  
 Big Sunflower River Watershed, Quiver River, 
Mississippi  9/2/2015 6/9/2016 7/24/2016 10/7/2016 1/27/2017 

 MVD  
 LCA Mississippi River Hydrodynamic and Delta 
Management Study  N/A N/A 11/16/2016 1/30/2017 4/28/2017 

 MVD   Memphis Metro: Cypress Creek, TN  10/2/2015 4/15/2016 6/10/2016 9/16/2016 12/23/2016 

 MVD  
 Mississippi River Ship Channel, Gulf to Baton Rouge, LA, 
GRR  11/10/2016 9/20/2017 10/27/2017 N/A 3/30/2018 

 MVD   Southwest Coastal Louisiana Feasibility Study   N/A 8/28/2015 10/9/2015 12/8/2015 3/25/2016 
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Table 1: Initial Milestones Provided to Sponsors Schedule Dates provided Sponsor 

 MSC   Study Name  

Release of 
draft 
Report  

District 
submits 
final 
feasibility 
report  

MSC 
transmittal 
of final 
report  CWRB  

Signed 
Chief's 
Report  

 NAD  
 Anacostia Watershed Restoration, Montgomery 
County, MD  8/10/2015 1/27/2016 2/23/2016 5/18/2016 9/20/2016 

 NAD  
 Anacostia Watershed Restoration, Prince Georges 
County, MD  10/6/2015 4/8/2016 5/6/2016 8/1/2016 12/14/2016 

 NAD   Baltimore 50-Foot Channel, MD and VA (GRR)  1/14/2016 11/1/2016 12/1/2016 2/23/2017 8/10/2017 

 NAD   Bronx River Basin, NY  3/29/2016 4/13/2017 5/13/2017 7/21/2017 12/20/2017 

 NAD   Del River Dredge Material Utilization,  Delaware*  5/11/2016 12/20/2016 2/7/2017 4/5/2017 6/29/2017 

 NAD   Del River Dredge Material Utilization, NJ*  5/10/2016 12/29/2016 2/6/2017 4/4/2017 6/28/2017 

 NAD   Delaware River Comp, NJ*  7/24/2015 8/31/2016 10/6/2016 12/9/2016 4/13/2017 

 NAD   FIMP Reformulation, NY*  1/29/2016 7/8/2016 8/12/2016 10/19/2016 1/6/2017 

 NAD   Flushing Bay, NY  3/29/2016 4/13/2017 5/13/2017 7/21/2017 12/20/2017 

 NAD   Hashamomuck Cove, NY*  11/10/2015 4/29/2016 5/13/2016 7/29/2016 10/14/2016 

 NAD   Highlands, NJ*  6/30/2015 1/8/2016 2/8/2016 3/4/2016 6/15/2016 
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Table 1: Initial Milestones Provided to Sponsors Schedule Dates provided Sponsor 

 MSC   Study Name  

Release of 
draft 
Report  

District 
submits 
final 
feasibility 
report  

MSC 
transmittal 
of final 
report  CWRB  

Signed 
Chief's 
Report  

 NAD   HRE: Hackensack  3/29/2016 4/13/2017 5/13/2017 7/21/2017 12/20/2017 

 NAD   HRE: Lower Passaic River, NJ  3/29/2016 4/13/2017 5/13/2017 7/21/2017 12/20/2017 

 NAD   Hudson-Raritan Estuary NY &NJ  3/29/2016 4/13/2017 5/13/2017 7/21/2017 12/20/2017 

 NAD   Jamaica Bay, NY, Environmental  3/29/2016 4/13/2017 5/13/2017 7/21/2017 12/20/2017 

 NAD   Lake Montauk Harbor, NY*  10/20/2015 7/12/2016 8/2/2016 10/3/2016 1/6/2017 

 NAD   Mamaroneck-Sheldrake Rivers, NY (GRR)  12/31/2015 5/28/2016 6/30/2016 7/30/2016 9/30/2016 

 NAD   Norfolk Harbor 55-Foot Channel, VA (GRR)  12/20/2016 8/1/2017 8/14/2017 9/14/2017 6/1/2018 

 NAD   Norfolk Harbor, Eliz River South Branch, VA (GRR)   12/20/2016 8/1/2017 8/14/2017 9/14/2017 6/1/2018 

 NAD   North Shore of Long Island, Asharoken, NY*  8/28/2015 3/9/2016 3/30/2016 5/31/2016 8/12/2016 

 NAD   North Shore of Long Island, Bayville, NY*  8/26/2015 5/6/2016 5/31/2016 8/2/2016 9/30/2016 

 NAD   Passaic River Tidal Protection Area*  2/26/2017 4/5/2017 6/6/2017 8/29/2017 1/28/2018 
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Table 1: Initial Milestones Provided to Sponsors Schedule Dates provided Sponsor 

 MSC   Study Name  

Release of 
draft 
Report  

District 
submits 
final 
feasibility 
report  

MSC 
transmittal 
of final 
report  CWRB  

Signed 
Chief's 
Report  

 NAD   Pawcatuck River & Rhode Island Coastal Investigation*  1/19/2016 10/19/2016 11/18/2016 1/20/2017 4/24/2017 

 NAD   Pine Knot Delaware River Basin  4/6/2016 12/29/2016 2/2/2017 4/3/2017 6/7/2017 

 NAD   Rahway River Basin, NJ  5/31/2016 1/31/2017 2/28/2017 4/28/2017 6/30/2017 

 NAD   Rahway River Basin, NJ*  9/16/2016 7/31/2017 6/30/2017 10/31/2017 1/31/2018 

 NAD   Rockaway, NY*  11/13/2015 10/3/2016 11/18/2016 4/17/2017 8/4/2017 

 NAD   Searsport Harbor, ME  4/3/2013 10/7/2015 10/7/2015 12/9/2015 4/12/2016 

 NAD   Shrewsbury, NJ*  8/21/2015 4/11/2016 3/25/2016 5/26/2016 8/26/2016 

 NAD   South Shore of Staten Island, NY*  6/12/2015 12/7/2015 1/5/2016 2/8/2016 5/20/2016 

 NAD   Westchester County Streams, Byram River, NY   5/31/2016 2/28/2017 3/28/2017 5/31/2017 7/31/2017 

 NWD   Boise River General Investigations Feasibility Study  2/28/2016 12/31/2016 1/31/2017 3/28/2017 6/30/2017 

 NWD   Denver County, CO  3/1/2016 11/14/2016 11/21/2016 1/30/2017 5/16/2017 
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Table 1: Initial Milestones Provided to Sponsors Schedule Dates provided Sponsor 

 MSC   Study Name  

Release of 
draft 
Report  

District 
submits 
final 
feasibility 
report  

MSC 
transmittal 
of final 
report  CWRB  

Signed 
Chief's 
Report  

 NWD   Lower Willamette River Environmental Dredging  9/15/2014 2/25/2015 5/27/2015 7/30/2015 11/1/2015 

 NWD   Missouri River Bed Degradation  7/15/2015 12/15/2015 12/30/2015 N/A 2/1/2016 

 NWD   Puget Sound Nearshore Ecosystem Restoration Study   10/10/2014 4/1/2016 4/30/2016 6/30/2016 9/30/2016 

 NWD  
 Puyallup River Basin Flood Risk Management Feasibility 
Study   2/16/2016 3/30/2017 4/30/2017 6/30/2017 9/30/2017 

 NWD  
 Seattle Harbor Navigation Improvement Project 
General Investigation Study  7/15/2016 5/26/2017 6/26/2017 8/15/2017 11/15/2017 

 NWD  
 Skokomish River Basin Ecosystem Restoration General 
Investigation Study  2/14/2014 4/16/2015 5/26/2015 8/25/2015 12/31/2015 

 NWD   Upper Turkey Creek Basin  11/5/2013 3/12/2015 3/13/2015 5/19/2015 11/2/2015 

 POD   Ala Wai Canal, HI  9/1/2015 7/1/2016 8/1/2016 10/1/2016 1/1/2017 

 POD   Alaska Deep Draft Arctic Regional Port System, AK  2/20/2015 9/4/2015 9/18/2015 11/19/2015 2/16/2016 

 POD   Craig Harbor, AK  1/5/2015 7/8/2015 8/21/2015 10/22/2015 3/21/2016 

 POD   Hilo Harbor Modification, HI  10/5/2015 9/23/2016 10/14/2016 12/14/2016 3/14/2017 
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Table 1: Initial Milestones Provided to Sponsors Schedule Dates provided Sponsor 

 MSC   Study Name  

Release of 
draft 
Report  

District 
submits 
final 
feasibility 
report  

MSC 
transmittal 
of final 
report  CWRB  

Signed 
Chief's 
Report  

 POD   Little Diomede Navigation Improvements, AK  11/6/2013 3/18/2014 4/1/2014 5/16/2015 7/31/2015 

 POD   Waiakea-Palai FRM, HI  10/7/2015 4/15/2016 4/29/2016 6/20/2016 9/15/2016 

 SAD   Charleston Harbor, SC - Post 45 FT  10/10/2014 5/18/2015 5/25/2015 6/22/2015 9/14/2015 

 SAD   Edisto Island, SC  8/19/2013 1/13/2014 2/6/2014 3/20/2014 9/5/2014 

 SAD   Princeville, NC  Completed 9/4/2015 10/7/2015 12/8/2015 3/10/2016 

 SAD   St. Johns County Feasibility  2/17/2016 11/22/2016 11/30/2016 1/31/2017 5/8/2017 

 SAD   St. Lucie County Feasibility  5/3/2016 12/6/2015 2/7/2017 4/18/2017 7/25/2017 

 SPD   Aliso Creek Mainstem, CA      12/21/2015 6/27/2016 7/18/2016 8/25/2016 11/16/2016 

 SPD   Arroyo Seco Watershed, CA  5/20/2016 1/18/2017 2/10/2017 4/6/2017 7/13/2017 

 SPD   Corte Madera Creek, CA  12/15/2016 7/21/2017 8/4/2017 10/19/2017 12/20/2017 

 SPD   Dry Creek (Warm Springs) Restoration, CA  10/5/2016 7/24/2017 8/14/2017 11/8/2017 3/15/2018 
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Table 1: Initial Milestones Provided to Sponsors Schedule Dates provided Sponsor 

 MSC   Study Name  

Release of 
draft 
Report  

District 
submits 
final 
feasibility 
report  

MSC 
transmittal 
of final 
report  CWRB  

Signed 
Chief's 
Report  

 SPD   Encinitas/Solana Beaches, CA  4/11/2013 11/26/2014 1/23/2015 4/21/2015 10/13/2015 

 SPD   Espanola Valley, Rio Grande and Tributaries, NM  9/2/2015 10/3/2016 4/4/2016 6/24/2016 10/4/2016 

 SPD   LA River Ecosystem Restoration, CA  10/1/2013 5/15/2015 5/18/2015 7/16/2015 3/14/2016 

 SPD   Little Colorado (Winslow), AZ  11/24/2015 1/8/2016 2/29/2016 9/15/2016 12/15/2016 

 SPD   Lower Cache Creek, CA  2/15/2016 11/30/2016 1/16/2017 4/17/2017 7/17/2017 

 SPD   Lower San Joaquin, CA  4/13/2015 11/17/2015 12/1/2015 2/11/2016 6/1/2016 

 SPD   Middle Rio Grande Bernalillo to Belen  12/30/2016 5/1/2017 6/19/2017 9/1/2017 1/15/2018 

 SPD   North West El Paso Feasibility Study, NM  9/30/2017 11/15/2017 1/29/2018 4/29/2018 8/27/2018 

 SPD   Pajaro River, CA  3/16/2015 5/16/2015 10/16/2015 5/17/2016 7/17/2016 

 SPD   Prado Basin  4/30/2016 11/30/2016 12/30/2016 1/30/2017 4/15/2017 

 SPD   Redwood City Harbor, CA  7/10/2015 1/15/2016 2/16/2016 4/15/2016 7/15/2016 
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Table 1: Initial Milestones Provided to Sponsors Schedule Dates provided Sponsor 

 MSC   Study Name  

Release of 
draft 
Report  

District 
submits 
final 
feasibility 
report  

MSC 
transmittal 
of final 
report  CWRB  

Signed 
Chief's 
Report  

 SPD   Sacramento Bank Protection GRR, CA  3/3/2017 11/15/2017 12/15/2017 2/2/2018 6/29/2018 

 SPD   San Francisco Bay to Stockton, CA  6/24/2016 3/16/2017 4/20/2017 6/16/2017 11/8/2017 

 SPD   San Francisquito Creek, CA  1/22/2015 4/27/2016 6/1/2016 7/13/2016 8/31/2016 

 SPD   South San Francisco Bay Shoreline Study, CA  Completed Completed 9/11/2015 10/27/2015 12/15/2015 

 SPD   Sparks Arroyo, TX  10/4/2016 2/1/2017 3/15/2017 4/25/2017 8/11/2017 

 SPD   Westminster, CA (East Garden Grove)  3/1/2016 12/1/2016 1/12/2017 3/2/2017 6/2/2017 

 SPD   Yuba River Ecosystem Restoration, CA  12/20/2016 8/29/2017 9/25/2017 11/28/2017 6/2/2018 

 SWD   Arkansas River Corridor  7/15/2016 11/23/2016 5/19/2017 7/3/2017 10/19/2017 

 SWD  
 Guadalupe and San Antonio River Basins, TX (Lower 
Guadalupe)  2/28/2015 5/5/2015 5/31/2015 7/15/2015 8/31/2015 

 SWD   Middle Brazos River, TX  6/9/2016 11/1/2016 11/21/2016 1/5/2017 3/9/2017 

 SWD   Sabine Pass to Galveston Bay  9/11/2015 4/15/2016 5/20/2016 7/12/2016 9/27/2016 
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Table 1: Initial Milestones Provided to Sponsors Schedule Dates provided Sponsor 

 MSC   Study Name  

Release of 
draft 
Report  

District 
submits 
final 
feasibility 
report  

MSC 
transmittal 
of final 
report  CWRB  

Signed 
Chief's 
Report  

 SWD   Sulphur River Basin  11/13/2015 4/29/2016 5/20/2016 6/17/2016 8/31/2016 

*Funds appropriated by the Disaster Relief Appropriations Act of 2013 
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Table 2: Revised Milestones and 
Explanations 
  Schedule Dates provided Sponsor   Revised Schedule Dates provided Sponsor 

 MSC   Study Name  

Release of 
draft 
Report  

District 
submits 
final 
feasibility 
report 

MSC 
transmittal 
of final 
report CWRB  

Signed 
Chief's 
Report  

 Explanation of any 
missed deadlines  

Release of 
draft 
Report 

District 
submits 
final 
feasibility 
report  

MSC 
transmittal 
of final 
report  CWRB 

Signed 
Chief's 
Report 

 LRD  
 Blanchard River Watershed 
Study  4/10/2015 9/8/2015 10/8/2015 12/8/2015 3/15/2016 

New information was 
provided impacting 
formulation. 4/10/2015 11/9/2015 12/11/2015 2/19/2016 5/28/2016 

 LRD  

 Northern Kentucky Riverfront 
Commons Ecosystem 
Restoration  12/30/2015 6/29/2016 7/29/2016 8/15/2016 9/30/2016 

Re-scoping is ongoing 
and a new schedule 
will be provided to 
the sponsor once 
available.  TBD TBD TBD TBD TBD 

 NWD  
 Missouri River Bed 
Degradation  7/15/2015 12/15/2015 12/30/2015 N/A 2/1/2016 

Pending exemption 
approval. New 
proposed schedule 
provided to non-
Federal sponsor. 1/31/2017 3/20/2017 4/10/2017 8/25/2017 12/12/2017 

 POD   Craig Harbor, AK  1/5/2015 7/8/2015 8/21/2015 10/22/2015 3/21/2016 

Ongoing vertical team 
collaboration. New 
schedule will be 
provided to the 
sponsor once 
available. TBD TBD TBD TBD TBD 

 SAD  
 Charleston Harbor, SC - Post 
45 FT  10/10/2014 5/18/2015 5/25/2015 6/22/2015 9/14/2015 

Civil Works Review 
Board date adjusted 
due to late receipt of 
biological opinion. 10/10/2014 5/18/2015 5/20/2015 6/25/2015 9/14/2015 

 SAD   Princeville, NC  Completed 9/4/2015 10/7/2015 12/8/2015 3/10/2016 

Civil Works Review 
Board date adjusted 
by one day.  Completed 9/4/2015 10/7/2015 12/9/2015 3/10/2016 

 SWD  

 Guadalupe and San Antonio 
River Basins, TX (Lower 
Guadalupe)  2/28/15 5/5/15 5/31/15 7/15/15 8/31/15 

No milestones met to 
date. Study is being 
terminated and the 
non-Federal sponsor 
has been notified. N/A N/A N/A N/A N/A 

 


